
Georgia Date:

User: krender Department of Transportation Page 1 of 11

Pay Period: 02/01/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14584-13-000-0

Estimate Summary By Project

Estimate Number: 0016

03/09/2015

Contract Location: Time Allowed:

SR 56 (MIKE PADGETT HWY) BEGINNING AT BENNOCK MILL RD (CR 17

 

Contractor:

REEVES CONSTRUCTION COMPANY Date Let:

101 SHERATON CT. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MACON GA 31210-1155 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

LIBERTY MUTUAL INSURANCE COMPANY

06/21/2013

06/26/2013

09/03/2013

09/10/2013

11/14/2013

00/00/0000

00/00/0000

1049 Days

07/24/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 04   

Elapsed Calender Days:

Percent Time: 51.19

537 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$26,259,918.40

$23,976,237.14

$17,342,668.69

33.96%

Counties:

Richmond

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0006431      $26,259,918.40 $23,976,237.14 $17,342,668.69 33.96% $505,391.67

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 11

Pay Period: 02/01/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14584-13-000-0

Estimate Summary By Project

Estimate Number: 0016

03/09/2015

Project Number: 0006431      SR 56 (MIKE PADGETT HWY) - WIDENING & RCNS

 

CSSTP-0006-00(431)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $7,133,799.64 $6,729,486.32 $404,313.32

Non-Participating $1,783,450.07 $1,682,371.72 $101,078.35

Total Earnings $8,917,249.71 $8,411,858.04 $505,391.67

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $8,917,249.71 $8,411,858.04 $505,391.67

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $8,917,249.71 $8,411,858.04

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $505,391.67

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 11

Pay Period: 02/01/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14584-13-000-0

Estimate Summary By Project

Estimate Number: 0016

03/09/2015

Project Number 0006431      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .553

 190835.000 .017

CSSTP-0006-00(431)

 

.570 $3,244.20 $108,775.95

0020 204-0001     CHANNEL EXCAVATION CY  5.000 .000

 305.210 5.013

 

 

5.013 $1,530.02 $1,530.02

0025 205-0001     UNCLASS EXCAV CY  140,303.000 66,629.195

 10.610 3,780.921

 

 

70,410.116 $40,115.57 $747,051.33

0035 212-1000     GRANULAR EMBANKMENT, INCL MATL & HAUL CY  67.000 1,105.785

 90.010 .000

 

 

1,105.785 $.00 $99,531.71

0060 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  70,281.000 1,965.960

TL & H LIME 59.280 2,142.900

 

 

4,108.860 $127,031.11 $243,573.22

0065 413-1000     BITUM TACK COAT GL  23,629.000 1,238.000

 3.220 175.000

 

 

1,413.000 $563.50 $4,549.86

0090 441-0104     CONC SIDEWALK, 4 IN SY  1,340.000 190.972

 30.950 53.700

 

 

244.672 $1,662.02 $7,572.60

0125 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  12,481.000 1,729.500

 12.580 -790.000

 

 

939.500 $-9,938.20 $11,818.91

Category Amount: $164,208.22 $1,224,403.60



Georgia Date:

User: krender Department of Transportation Page 4 of 11

Pay Period: 02/01/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14584-13-000-0

Estimate Summary By Project

Estimate Number: 0016

03/09/2015

Project Number 0006431      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0235 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  5,534.000 1,363.690

 29.010 347.000

 

 

1,710.690 $10,066.47 $49,627.12

0245 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  345.000 .000

 48.050 354.500

 

 

354.500 $17,033.73 $17,033.73

0250 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  1,384.000 1,738.000

 50.980 .000

 

 

1,738.000 $.00 $88,603.24

0260 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  3,054.000 1,013.690

 23.680 88.000

 

 

1,101.690 $2,083.84 $26,088.02

0285 550-3618     SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 SLOPEEA  61.000 38.000

 484.970 4.000

 

 

42.000 $1,939.88 $20,368.74

0315 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  21.000 3.000

 601.920 2.000

 

 

5.000 $1,203.84 $3,009.60

0320 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  2.000 4.000

 715.740 .000

 

 

4.000 $.00 $2,862.96

0325 550-4230     FLARED END SECTION 30 IN, STORM DRAIN EA  2.000 .000

 789.640 2.000

 

 

2.000 $1,579.28 $1,579.28

0330 550-4236     FLARED END SECTION 36 IN, STORM DRAIN EA  3.000 5.000

 1215.930 .000

 

 

5.000 $.00 $6,079.65



Georgia Date:

User: krender Department of Transportation Page 5 of 11

Pay Period: 02/01/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14584-13-000-0

Estimate Summary By Project

Estimate Number: 0016

03/09/2015

Project Number 0006431      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0350 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  172.000 322.111

 83.840 .000

 

 

322.111 $.00 $27,005.79

0380 668-1100     CATCH BASIN, GP 1 EA  42.000 8.500

 2158.270 2.000

 

 

10.500 $4,316.54 $22,661.84

Category Amount: $38,223.58 $264,919.97

Category Number: 0040 SIGNAL

0575 639-5000     PRESTRESSED CONC STRAIN POLE, TP - EA  16.000 .000

 6701.970 16.000

IV

 

16.000 $107,231.52 $107,231.52

Category Amount: $107,231.52 $107,231.52

Category Number: 0050 PERMANENT EROSION CONTROL

0610 163-0240     MULCH TN  1,070.000 153.338

 178.980 24.413

 

 

177.751 $4,369.44 $31,813.87

0630 700-8000     FERTILIZER MIXED GRADE TN  16.000 3.820

 579.050 .268

 

 

4.088 $155.19 $2,367.16

Category Amount: $4,524.63 $34,181.03

Category Number: 0060 TEMPORARY EROSION CONTROL

0650 163-0232     TEMPORARY GRASSING AC  27.000 13.733

 271.630 1.348

 

 

15.081 $366.16 $4,096.45

0665 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  27.000 9.750

/SAND BAGS 210.320 5.250

 

 

15.000 $1,104.18 $3,154.80



Georgia Date:

User: krender Department of Transportation Page 6 of 11

Pay Period: 02/01/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14584-13-000-0

Estimate Summary By Project

Estimate Number: 0016

03/09/2015

Project Number 0006431      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 TEMPORARY EROSION CONTROL

0670 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  15,764.000 2,681.438

 3.950 96.000

 

 

2,777.438 $379.20 $10,970.88

0675 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  96.000 15.500

 189.510 3.750

 

 

19.250 $710.66 $3,648.07

0685 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  35,356.000 1,973.000

 0.280 31.000

 

 

2,004.000 $8.68 $561.12

0705 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  96.000 3.000

 58.850 3.000

 

 

6.000 $176.55 $353.10

0710 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  10.000 6.000

 526.410 -1.000

 

 

5.000 $-526.41 $2,632.05

0715 167-1500     WATER QUALITY INSPECTIONS MO  28.000 11.000

 105.280 2.000

 

 

13.000 $210.56 $1,368.64

0717 170-1000     FLOATING SILT RETENTION BARRIER LF  .000 50.000

 15.500 .000

ECTC FA No 1

SM CO #4

50.000 $.00 $775.00

0725 171-0030     TEMPORARY SILT FENCE, TYPE C LF  70,712.000 43,660.110

 3.370 279.375

 

 

43,939.485 $941.49 $148,076.06

Category Amount: $3,371.07 $175,636.17



Georgia Date:

User: krender Department of Transportation Page 7 of 11

Pay Period: 02/01/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14584-13-000-0

Estimate Summary By Project

Estimate Number: 0016

03/09/2015

Project Number 0006431      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 BRIDGE NO. 1

0740 500-2100     CONCRETE BARRIER LF  288.000 .000

 48.640 144.000

 

 

144.000 $7,004.16 $7,004.16

Category Amount: $7,004.16 $7,004.16

Category Number: 0080 BRIDGE NO. 2

0820 500-2100     CONCRETE BARRIER LF  347.000 .000

 48.640 173.500

 

 

173.500 $8,439.04 $8,439.04

0840 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .150

 115551.580 .420

2

 

.570 $48,531.66 $65,864.40

0855 520-3214     TEST PILE, PSC, 14 IN SQ EA  1.000 2.000

 5343.030 .000

 

 

2.000 $.00 $10,686.06

0860 520-3216     TEST PILE, PSC, 16 IN SQ EA  1.000 2.000

 5440.940 .000

 

 

2.000 $.00 $10,881.88

0885 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  800.000 392.778

 47.380 35.544

 

 

428.322 $1,684.07 $20,293.90

0890 603-7000     PLASTIC FILTER FABRIC SY  800.000 392.778

 3.160 35.600

 

 

428.378 $112.50 $1,353.67

Category Amount: $58,767.27 $117,518.95



Georgia Date:

User: krender Department of Transportation Page 8 of 11

Pay Period: 02/01/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14584-13-000-0

Estimate Summary By Project

Estimate Number: 0016

03/09/2015

Project Number 0006431      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0945 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  115.000 292.650

 19.100 60.000

 

 

352.650 $1,146.00 $6,735.62

Category Amount: $1,146.00 $6,735.62

Category Number: 0010 ROADWAY

0990 600-0001     FLOWABLE FILL CY  118.000 .000

 141.080 6.489

 

 

6.489 $915.47 $915.47

1015 615-1000     JACK OR BORE PIPE - LF  135.000 238.000

 210.560 .000

STEEL, 24 IN DIA, 0.250 IN THK

 

238.000 $.00 $50,113.28

1020 615-1000     JACK OR BORE PIPE - LF  290.000 458.000

 310.580 .000

STEEL, 30 IN DIA, 0.312 IN THK

 

458.000 $.00 $142,245.64

Category Amount: $915.47 $193,274.39

Category Number: 0020 DRAINAGE

1030 660-0004     SAN SEWER PIPE, 4 IN, PVC LF  50.000 .000

 36.850 215.000

 

 

215.000 $7,922.75 $7,922.75

1035 660-0008     SAN SEWER PIPE, 8 IN, PVC LF  375.000 .000

 40.900 28.000

 

 

28.000 $1,145.20 $1,145.20

1065 670-1080     WATER MAIN, 8 IN LF  1,325.000 1,192.500

 44.590 2.000

 

 

1,194.500 $89.18 $53,262.76

1070 670-1100     WATER MAIN, 10 IN LF  85.000 205.000

 42.010 .000

 

 

205.000 $.00 $8,612.05



Georgia Date:

User: krender Department of Transportation Page 9 of 11

Pay Period: 02/01/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14584-13-000-0

Estimate Summary By Project

Estimate Number: 0016

03/09/2015

Project Number 0006431      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

1075 670-1120     WATER MAIN, 12 IN LF  525.000 720.700

 77.070 48.000

 

 

768.700 $3,699.36 $59,243.71

1080 670-1140     WATER MAIN, 14 IN LF  60.000 2.000

 127.130 14.000

 

 

16.000 $1,779.82 $2,034.08

1085 670-1160     WATER MAIN, 16 IN LF  24,000.000 21,988.590

 70.640 835.000

 

 

22,823.590 $58,984.40 $1,612,258.40

1090 670-1500     CAP OR REMOVE EXISTING WATER MAIN EA  15.000 10.000

 613.790 2.000

 

 

12.000 $1,227.58 $7,365.48

1095 670-2060     GATE VALVE, 6 IN EA  20.000 36.000

 884.360 1.000

 

 

37.000 $884.36 $32,721.32

1100 670-2080     GATE VALVE, 8 IN EA  15.000 17.000

 1263.380 1.000

 

 

18.000 $1,263.38 $22,740.84

1110 670-2120     GATE VALVE, 12 IN EA  12.000 6.000

 2077.200 1.000

 

 

7.000 $2,077.20 $14,540.40

1115 670-2140     GATE VALVE, 14 IN EA  5.000 1.000

 5212.480 3.000

 

 

4.000 $15,637.44 $20,849.92

1120 670-2160     GATE VALVE, 16 IN EA  42.000 36.000

 5826.480 1.000

 

 

37.000 $5,826.48 $215,579.76



Georgia Date:

User: krender Department of Transportation Page 10 of 11

Pay Period: 02/01/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14584-13-000-0

Estimate Summary By Project

Estimate Number: 0016

03/09/2015

Project Number 0006431      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

1125 670-4000     FIRE HYDRANT EA  35.000 30.000

 4183.880 3.000

 

 

33.000 $12,551.64 $138,068.04

1130 670-5010     WATER SERVICE LINE, 1 IN LF  10,000.000 5,112.000

 18.950 154.500

 

 

5,266.500 $2,927.78 $99,800.18

1135 670-5020     WATER SERVICE LINE, 2 IN LF  3,000.000 766.000

 22.110 25.000

 

 

791.000 $552.75 $17,489.01

1160 670-9730     RELOCATE EXIST WATER METER, INCL BOX EA  120.000 78.000

 305.320 2.000

 

 

80.000 $610.64 $24,425.60

1165 670-9920     REMOVE EXISTING FIRE HYDRANT EA  25.000 10.000

 785.400 1.000

 

 

11.000 $785.40 $8,639.40

Category Amount: $117,965.36 $2,346,698.90

Category Number: 0070 BRIDGE NO. 1

9060 520-2214     PILING, PSC, 14 IN SQ LF  .000 77.160

 43.190 .000

PILING, PSC, 14 IN SQ CUTOFF

                                                            

77.160 $.00 $3,332.54

9070 520-2216     PILING, PSC, 16 IN SQ LF  .000 54.290

 47.690 .000

PILING, PSC, 16 IN SQ CUTOFF

                                                            

54.290 $.00 $2,589.09

Category Amount: $0.00 $5,921.63



Georgia Date:

User: krender Department of Transportation Page 11 of 11

Pay Period: 02/01/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14584-13-000-0

Estimate Summary By Project

Estimate Number: 0016

03/09/2015

Project Number 0006431      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

9100 318-3000     AGGR SURF CRS TN  .000 2,477.110

 14.010 145.210

                                                            

                                                            

2,622.320 $2,034.39 $36,738.70

Category Amount: $2,034.39 $36,738.70

Project Total Amount: $505,391.67 $8,917,249.71


